

Project Closeout Checklist

Use this checklist to organize completion reviews, handover information, and outstanding actions. Keep supporting records with the project files.

Project

Contractor or contract

Reviewer and review date

Choose one status per item. Complete means the action or supporting record has been verified. Follow up means an action remains. Confirm applicability before choosing N/A.

Completion and outstanding work

Review what is complete and give each remaining item a clear follow-up.

Ref	Closeout item	Status
01	Confirm the current scope of work and identify any unfinished or excluded work.	<div>Pending</div>
02	Complete a walkthrough with the people responsible for reviewing the work.	<div>Pending</div>
03	Update the punch list with exact locations, responsible parties, and target dates.	<div>Pending</div>
04	Verify reported corrections and keep the supporting review notes or photographs.	<div>Pending</div>
05	Record deferred or seasonal work with the written decision and next review date.	<div>Pending</div>
06	Confirm final cleaning, waste removal, and protection of completed surfaces.	<div>Pending</div>
07	Record the status of temporary works, temporary services, and site restoration.	<div>Pending</div>
08	Assign a next action and responsible person to each remaining completion item.	<div>Pending</div>

Notes and supporting records

Agree the closeout scope with the project team. Record outstanding work, responsible parties, and target dates before closing the review.

Project Closeout Checklist

Inspections tests and turnover

Collect the project-specific review records and resolve outstanding comments.

Ref	Closeout item	Status
09	List the final inspections and reviews applicable to the project and their status.	<div>Pending</div>
10	Collect inspection results and identify unresolved comments or follow-up visits.	<div>Pending</div>
11	Record the status of applicable occupancy or use approvals and any conditions.	<div>Pending</div>
12	Collect applicable equipment startup, testing, balancing, and commissioning reports.	<div>Pending</div>
13	Confirm that outstanding test findings have a responsible party and follow-up date.	<div>Pending</div>
14	Record demonstrations or checks of controls, shutoffs, and system operation.	<div>Pending</div>
15	Confirm the status of utility transfers, service accounts, and permanent connections.	<div>Pending</div>
16	Record turnover dates, access arrangements, and any agreed operating restrictions.	<div>Pending</div>

Notes and supporting records

Project Closeout Checklist

Documents and record information

Organize the information the owner will need after handover.

Ref	Closeout item	Status
17	Collect the agreed record drawings and identify remaining updates or missing files.	<input type="text" value="Pending"/>
18	Confirm record documents identify their source, date, and known outstanding information.	<input type="text" value="Pending"/>
19	Collect the final specifications, approved product information, and equipment schedules.	<input type="text" value="Pending"/>
20	File approved changes, written clarifications, and other scope decision records.	<input type="text" value="Pending"/>
21	Collect required operating and maintenance manuals in usable, agreed formats.	<input type="text" value="Pending"/>
22	Confirm equipment labels, model numbers, and serial numbers match the handover records.	<input type="text" value="Pending"/>
23	Organize inspection, test, permit, and approval records in the project file.	<input type="text" value="Pending"/>
24	Give the owner access to the handover files and record where the final set is stored.	<input type="text" value="Pending"/>

Notes and supporting records

Project Closeout Checklist

Operations training and warranties

Prepare the owner to operate, maintain, and obtain support for the completed work.

Ref	Closeout item	Status
25	Schedule owner training for installed equipment, controls, and maintenance tasks.	<input type="text" value="Pending"/>
26	Record training dates, attendees, topics, and remaining questions.	<input type="text" value="Pending"/>
27	Provide emergency contacts and instructions for locating shutoffs and service access.	<input type="text" value="Pending"/>
28	Transfer keys, access devices, codes, and equipment credentials through an agreed process.	<input type="text" value="Pending"/>
29	Deliver agreed spare materials, filters, tools, and extra stock with an inventory.	<input type="text" value="Pending"/>
30	Collect written warranties and record the covered work and responsible contacts.	<input type="text" value="Pending"/>
31	Record warranty start and end dates from the actual warranty documents.	<input type="text" value="Pending"/>
32	Confirm service contacts, maintenance schedules, registrations, and follow-up visits.	<input type="text" value="Pending"/>

Notes and supporting records

Project Closeout Checklist

Contract records and handover

Reconcile the records and confirm who owns the remaining actions.

Ref	Closeout item	Status
33	Reconcile the change log with the final scope and written approval records.	<div>Pending</div>
34	Review the final account and identify unresolved amounts or documentation requests.	<div>Pending</div>
35	Record final payment and retained-amount status with the person responsible under the agreement.	<div>Pending</div>
36	Collect the closeout documents called for by the project agreement and track missing items.	<div>Pending</div>
37	Record applicable completion milestones and the supporting written determinations.	<div>Pending</div>
38	Confirm who receives unresolved questions and warranty service requests after handover.	<div>Pending</div>
39	Review the handover record with the owner and record acknowledged outstanding items.	<div>Pending</div>
40	Archive the final record set and assign owners and target dates for all open closeout actions.	<div>Pending</div>

Notes and supporting records

Closeout follow up

Record open items by checklist reference and supporting record. Use additional copies of this page when needed.

Follow up item 1

Checklist and record reference

Responsible person and target date

Outstanding item or required action

Response and status

Follow up item 2

Checklist and record reference

Responsible person and target date

Outstanding item or required action

Response and status

Follow up item 3

Checklist and record reference

Responsible person and target date

Outstanding item or required action

Response and status

Follow up item 4

Checklist and record reference

Responsible person and target date

Outstanding item or required action

Response and status

Review summary

Next closeout review or action

Reviewed with and date

Keep the completed checklist with the handover records. A completed review may still include open actions that need follow-up.